

MONUMENT TIDYING SCHEME

LOCHINDORF B et al

MAY - OCT


Crackdown nearest - all available labour tied up.

8-10. PART-TIME:

? INCLUDE STORE FACILITIES?
DETAILED WORK PROGRAMME.

PLANNING REQUIREMENTS.

COSTINGS
JETTY DESIGN
(GABION)



COSTINGS:-

SCHEDULED MON. CONSENT.

MATERIALS COSTINGS. - STAFF + MORTAR +
ONE OR BOTH - JETTY (DESIGN) - £ COSTINGS

CEMENT FOR
POINTING TRAVES

GET A MIXER!

HOW RELATE TO CAR PARK

TRANSPORT - LAST-MINUTE COSTINGS.

ALSO COSTINGS FOR OTHER 6 MONTHS WORK.

PROB. TAKE AS SINGLE 6-MONTH SCHEME

Follow up WITH 6 MONTHS

(ALSO DIGGING TEAM)


- SUPERVISOR
+ 10/11 PEOPLE.

3/2 THE

PHOTOCOPIING PAPER

2 x TONER

COLLECTION BOTTLE
BOTT. SILICON FLUID.



KAYO RIG

CANON
MILUENE

WILLOTTINE

SPARKS

ROCKING + CLEANING FLUID

SCAPEL BLADES

STANLEY KNIFE & BLADES

BLUE TAC.

REINFORCING RINGS

RUBBERS

PENS / PENCILS 25/PM/HO.

MASKING TAPE

PENCIL SHARPENERS.

TIPPEX.

PRITT STICK

CLOTH TAPE.

CRIPS

LIGHT CABLE (3m) } Simpson

200W BULBS

2x PAINT BRUSHES

DUSTERS

NEW HANDLE FOR HOOVER

PAT YOUNG
CREAK ST.

<u>COL PENCILS</u>	GREEN STAED.	125/5
	GARMING RED BRAGUE V.	745
	VIOLET "	742
	SIENNA BROWN "	746
	BLUE STAED	125/37

~~Apr - Sept~~

MAY - OCT

LOCHINDORIS

1 Sup.
8 workers :-

(£3,200)

Winter Projects -

OPEN-ENDED.

BUY 3-4 WEEKS

2 weeks.

month - lakes

At Kessock

CONCAT WITH ABOVE STAFF?

Phadrig :-

Canon Bridge

Motte/Petty

Clava Cairn / Dava Rd.

Clachnaharry Monument

Canal PATH/WALK

WHO OWNS LAND? etc.

Boys - WHAT OF THESE NEED TRANSPORT SUPPLIED

LORRANE ALAN ROADS.

MURRAY MACDONALD | 703

CONTRACT HIRE

NESS MOTORS
ROADS & TRANSPORT.

estimate mileage
& petrol costs.

(6 months)

Make GRANTON :-
Link - across
& adjacent land.

£1000 / pie
£5000 car park
available
C/C Granton
part of
GRANTON AREA

TWIN TOWER

SCAFFOLDING AVAILABLE.

HEALTH & SAFETY

ASPECT

ASPECT.

FRIDAY P.M.
2.50

GRANTON - ON - SPEY.